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Serves portions of four counties in
Northwest Florida panhandle
35,600 services in place
3,190 miles of lines
10.5 members per mile of line
113 employees
Provides electric service to Eglin AFB
eastern ranges

June2 -5,2002 www. energy2002.ee.doegov




= 17 Eglin Air Force Base
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Belongs to Air Force Materiel Command
Air Armament Center is the host unit
Team Eglin comprised of 45 associate units
60-year community presence
Covers 724 square miles of reservation

Has 97,963 square miles of water ranges in the
Gulf of Mexico
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=) 1 Eglin Air Force Base

Employs 8,500 military
Employs 4,500 civilian
Served by

Gulf Power

Florida Power and Light

CHELCO

Okaloosa Gas

June2 -5,2002 www. energy2002.ee.doegov




= 17 Project I nitiation
.J'.r,'_fw
CHELCO contacted Eglin about potential
privatization of Eastern ranges
Eglin resisted privatization efforts

Eglin’s Energy Manager suggested possible
Energy Conservation partnership for Eastern
ranges

CHELCO interested in exploring possibility
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Realization of internal lack of resources

Turned to Alabama Electric
Cooperative, CHELCO’s G&T

Scheduled meetings with two experts
Selected Sain Engineering & Associates
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Energy conservation engineering
services

Experience with numerous DoD clients
Extensive working knowledge of
Energy Conservation Agreements

Strong relationships with key players at
Air Force Civil Engineering Support
Agency
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Stephen P. Sain, P.E.
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More than 20 years related experience

AEE International Energy Engineer of the
Year--1994

DoE/FEMP Certified Life Cycle Costing
Trainer

Co-Instructor of AEE’s 5-Day Certified Energy
Manager Training Course

Developed Air Force Energy Measurement &
Verification Training Course
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'Executive Order 12902

Energy Efficiency & Water Conservation at
Federal Facilities

Defense Energy Program Policy
Memorandum (DEPPM) 94-1

Participation in Public Utility Sponsored DSM
Programs

10 USC #2865

Energy Savings at Military Installations
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Energy Conservation

2002 Agreement
Zriorgy J

Met with Eglin personnel on several
occasions

Discussed possible projects (focused on
Eastern ranges)

Discussed possibility of projects on
main base

Agreement signed in July 1998
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Preliminary
Audit

o Requested in August 1998
o Issued only for Site C-6
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Remote Eastern range

Home to the world’s largest phased-
array radar station--24-hour space
surveillance satellite tracking

Four buildings totaling over 200,000 gsf
Uses as much power as a town of 8,000

residents
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Preliminary Audit
2002 Findings
Zragy 4

Total of eleven potential measures
identified as being worthy of further
investigation

Top five measures analyzed believed to
have average payback of 6.4 years and
annual savings of $98,345
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Feasibility Study/
2002 Design Phase
Zilorgy J
Task Order issued May 1999
Feasibility Study delivered June 1999
Study recommended seven ECMs

Projected $100,000 per year savings on Site C-
6’s energy bill with estimated payback of 8.5
years

Task Order for design issued July 1999
Design delivered September 1999
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Construction,

2002 |nstallation, & | mplementation
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Received Task Order to proceed in September
1999

Requested bids for Mechanical and Electrical
in September 1999

Contracted project manager in October 1999
Began construction in November 1999

Completed $1.2 million project in December
2000
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Unoccupied temperature set-back

Lighting controls and upgrades

Chiller optimization

Conversion of multi-zone air handling units to
multi-zone variable air volume
Primary/secondary pumping - installed
variable frequency drives on two secondary
chiller water pumps & pump controls

High efficiency motors
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= 17 Bumpsin the Road
Bureaucracy
Bidding process
Lighting
Financing
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Progress on

2002 Other Projects
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Lobbied to get on Main Base

Conducted preliminary audit of
Hospital and Officers’ Club

Received a “waiting pattern” response

Decided not to pursue further projects
at this time
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Site C-6 project strengthened our
relationship with the Eglin community

Finding top-notch subcontractors led to
success of project

Working with the government is tough
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